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Shoreline view of cell site. 

  
Excavator recently brought to site, that contractor will 
use to remove material from cell. 

 
Contractor is adding support to cell sides to protect 
against collapse. 

  
Boat used to provide platform for welder, as additional 
support rings will be installed when excavated further. 

On 9/23 contractor advised that he now has all 
necessary equipment and materials on site to continue 
the excavation of the cell.  He stressed that additional 
support beams will be installed as he excavates and 
that safety of his workers is his main concern.  He also 
stated that the water intrusion has subsided somewhat 
since the recent rains and that his pumps/dewatering 
process will easily keep ahead of the water 
encountered so far.  He expects to be at the bottom of 
the cell by 10/4. 
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